
Table 1 - Quantity of Bank and Sediment Material Generated during the month of June 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location 
Bank Soil and Sediment 

06/02/03 
06/03/03 
06/10/03 
06/11/03 
06/12/03 
06/25/03 
06/26/03 
06/27/03 
06/30/03 

Cell 11A 
Cell 11A 
Cell 11A 
Cell 11A 
Cell 11A 
Cell 12A 
Cell 12A 
Cell 12A 
Cell 12A 
Monthly total from bank soil and sediment 

Approximate Quantity of Excavated Bank and 
Sediment Material 

non-TSCA TSCA NAPL impacted 

132 55 
264 
33 231 

176 
88 

385 
286 

99 165 
836 

1232 968 550 

Note:

All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 11cy per truck. 
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Approximate Quantity of Bank and Sediment Material 
Excavated to Date 

non-TSCA TSCA NAPL impacted TotalDate Location 
09/26/02 to 10/02/02 Cell 1A 101 0 53 154 
10/02/02 to 10/04/02 Cell 1B 60 0 110 170 
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049 
11/11/02 to 11/15/02 Cell 3 183 0 200 383 
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481 
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998 
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490 
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679 
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750 
02/20/03 to 02/24/03 Cell 5A 899 0 0 899 
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335 
03/14/03 to 03/18/03 Cell 9 603 307 0 910 
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863 
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022 
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064 
05/27/03 to 06/12/03 Cell 11A 957 166 462 1,585 

Total 17,502 4,495 835 22,832 

Note:

All quantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of June 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Approximate Quantity Transported to OPCAs 
Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

Bank Soil and Sediment 
06/11/03 13 0 143 
06/12/03 51 0 561 
06/16/03 62 682 0 
06/17/03 16 176 0 

Monthly totals 142 858 (1) 704 (1) 

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 11 cy per truck. 
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Table 4 - Quantity of Material Transferred to OPCAs to Date 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location 

Site Preparation Activities 
09/11/02 Building 65 Stockpile Management Area 

Bank Soil and Sediment 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Excavation Cells 
Stockpile Management Area/Cleanup Material 

Project Totals 

Approximate Quantity Transported to OPCAs 
Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

225 

4,718 (1) 910 (1) 
5,137 (2) 539 (2) 
1,749 (2) 1,353(2) 
2,710 (3) 1,698 (3) 

370 (3) 40 (3) 
1826 (3) 0 

220 (3) 0 
0 704 (3) 

712 (3) 0 
146 (3) 0 
17,813 5,244 

12/05/02 to 12/19/02
02/11/03 to 02/28/03
03/03/03 to 03/14/03
04/07/03 to 04/18/03
04/07/03 to 04/18/03
05/12/03 to 05/14/03
05/12/03 to 05/14/03
06/11/03 to 06/12/03
06/16/03 to 06/17/03
06/16/03 to 06/17/03

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator. 
(2) Estimated at 11cy per truck due to loading out frozen material. 
(3) Estimated at 11cy per truck, loaded with front end loader. 
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Preliminary analytical data 
Subject to verification 

Table 5 - NPDES Sampling Results for Water Treatment System 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per billion, ppb) 

Sample ID Location Date Collected 
Aroclor 1016, 1221, 

1232, & 1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs 
H2-WW000001-0-3U12 Influent 06/12/2003 ND(0.012) ND(0.012) 0.23 1.1 1.3 
H2-WW000002-0-3U12 Intermediate 06/12/2003 ND(0.012) ND(0.012) 0.021 0.016 0.037 
H2-WW000003-0-3U12 Effluent 06/12/2003 ND(0.013) ND(0.013) 0.018 ND(0.013) 0.018 
H2-WW000001-0-3U25 Influent 06/25/2003 ND(0.67) ND(0.67) 2.8 5.7 8.5 
H2-WW000001-0-3U25 

(duplicate) Influent 06/25/2003 ND(1.4) ND(1.4) 7.6 18.0 26.00 
H2-WW000002-0-3U25 Intermediate 06/25/2003 ND(0.063) ND(0.063) 0.56 0.10 0.66 
H2-WW000003-0-3U25 Effluent 06/25/2003 ND(0.012) ND(0.012) 0.027 0.019 0.046 

Action Level Effluent 0.50 0.50 0.50 0.50 0.50 

Notes:

ND(0.012) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - sample collected between carbon units which are being operated in series.

6/12/03 - additional sampling completed during Cell 11A excavation due to presenceof NAPL in the Cell.

6/25/03 - monthly sampling
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Preliminary analytical data 
Table 5a - NPDES non-PCB Sampling Results for Water Treatment System Subject to verification 

June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are presented in part per billion, ppb) 

Sample ID H2-WW000001-0-3Y28 H2-WW000002-0-3Y28 H2-WW000003-0-3Y28 H2-WW000001-0-3U12 H2-WW000002-0-3U12 H2-WW000003-0-3U12 NPDES Permit 
Regulatory Effluent 

Limits 
Sample type Influent Intermediate Effluent Influent Intermediate Effluent 

Date Collected 05/28/2003 05/28/2003 05/28/2003 06/12/2003 06/12/2003 06/12/2003 
Analyte 

APP IX SEMIVOLATILES 
2-METHYLNAPHTHALENE ND ND ND 120 ND ND 100 
ACENAPHTHENE 0.55 J ND ND 86.0 ND ND 100 
ACENAPTHYLENE ND ND ND 3.5 J ND ND 100 
ANTHRACENE ND ND ND 29.0 ND ND 100 
BENZO(A)ANTHRACENE ND ND ND 13.0 J ND ND 100 
BENZO(A)PYRENE ND ND ND 13.0 J ND ND 100 
BENZO(B)FLUORANTHENE ND ND ND 5.6 J ND ND 100 
BENZO(GHI)PERYLENE ND ND ND 4.2 J ND ND 100 
BENZO(K)FLUORANTHENE ND ND ND 7.4 J ND ND 100 
BIS(2-ETHYLHEXYL) PHTHALATE ND 0.54 J ND ND 4.2 J ND 100 
BUTYLBENZYLPHTHALATE ND ND ND 1.7 J ND ND 100 
CHRYSENE ND ND ND 11.0 J ND ND 100 
DIBENZOFURAN ND ND ND 3.3 J ND ND 100 
DIETHYL PHTHALATE ND ND ND 1.1 J ND ND 100 
FLUORANTHENE ND ND ND 30.0 ND ND 100 
FLUORENE ND ND ND 40.0 ND ND 100 
INDENO(1,2,3-C,D)PYRENE ND ND ND 3.2 J ND ND 100 
NAPHTHALENE ND ND ND 150 ND ND 100 
PHENANTHRENE ND ND ND 100 ND ND 100 
PYRENE ND ND ND 54.0 ND ND 100 
APP IX VOLATILES 
1,2,4-TRICHLOROBENZENE ND ND ND 2.4 J ND ND 70 
BENZENE 23.0 ND ND 56.0 ND ND 5* 
CARBON DISULFIDE ND ND ND 2.6 J 0.42 J ND N/A 
CARBON TETRACHLORIDE ND ND 0.32 J ND ND 0.44 J N/A 
CHLOROFORM ND 0.22 J 0.58 J ND 0.27 J 0.72 J 100 
CIS-1,2-DICHLOROETHENE 0.37 J ND 0.25 J ND ND 0.28 J N/A 
ETHYL BENZENE 6.8 ND ND 19.0 ND ND N/A 
M,P-XYLENE (SUM OF ISOMERS) 9.6 ND ND 23.0 ND ND * 
METHYLENE CHLORIDE 1.0 J ND ND ND ND ND N/A 
NAPHTHALENE 20.0 0.57 J ND 320 0.89 J 1.4 100 
O-XYLENE 2.7 ND ND 4.9 J ND ND * 
TERT-BUTYL METHYL ETHER 63.0 16.0 22.0 83.0 28.0 19.0 70 
TETRACHLOROETHYLENE(PCE) 11.0 ND ND 15.0 ND ND N/A 
TOLUENE 3.9 ND ND 12.0 ND ND * 
XYLENES (TOTAL) 13.0 ND ND 29.0 ND ND * 
ORGANIC 
PETROLEUM HYDROCARBON ND ND ND ND ND ND 5000 
NOTES: 
* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb 
Intermediate - sample collected between carbon units which are being operated in series. 
Only detected constituents are summarized 
ND - not detected 
--- not sampled 
J - Indicates an estimated value 
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Preliminary analytical data 
N/A - not available Subject to verification 
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--- --- --- ---

--- --- ---

--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---
--- --- --- ---

Preliminary analytical data 
Subject to verification 

Table 6 - Backfill Material Testing Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000034-0-3Y28-1 H2-OT000034-0-3Y28-2 H2-OT000034-0-3Y28-3 H2-OT000056-0-3Y28-1 H2-OT000056-0-3Y28-2 
Regulatory 
Limits (1) 

Sample type Common Fill Filter Common Fill Filter Common Fill Filter Common Fill Filter Common Fill Filter 
Date Collected 05/28/2003 05/28/2003 05/28/2003 05/28/2003 05/28/2003 

Analyte 
APP IX SEMIVOLATILES 

All Non-Detects 
APP IX VOLATILES 
ACETONE 0.025 NA 3 
METALS 
ANTIMONY 0.55 10 
ARSENIC 3.1 30 
BARIUM 37.5 1000 
BERYLLIUM 0.30 0.7 
CADMIUM 0.057 30 
CHROMIUM 10.4 1000 
COBALT 8.7 500 
COPPER 11.2 1000 
LEAD 5.5 300 
NICKEL 12.5 300 
TIN 1.2 10 
VANADIUM 14.2 400 
ZINC 41.9 2500 
PCBS 
AROCLOR-1254 ND ND ND ND 
PCB, TOTAL ND ND 0.031 ND ND 0.1* 
ORGANIC 
PETROLEUM HYDROCARBON ND ND ND ND ND 200* 
Notes:

Only detected constituents are summarized

J - Indicates an estimated value

ND - not detected

--- not sampled

(1)  - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
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Table 7 - Daily Air Monitoring Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind 0.012 8:00 
Downwind 0.007 9:00 

06/02/2003 Background 
Upwind 0.005 10:00 
Downwind 0.014 10:00 

06/03/2003 Background 
Upwind 
Downwind 0.020 9:00 

06/04/2003 Background 
Upwind N/A N/A 
Downwind N/A N/A 

06/05/2003 Background N/A N/A 
Upwind 0.016 11:00 
Downwind 0.014 11:00 

06/06/2003 Background 
Upwind 0.011 4:00 
Downwind 0.008 4:00 

06/09/2003 Background 
Upwind 0.012 11:00 
Downwind 0.012 11:00 

06/10/2003 Background 
Upwind N/A N/A 
Downwind N/A N/A 

06/11/2003 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

06/12/2003 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

06/13/2003 Background N/A N/A 
Upwind 0.008 8:00 
Downwind 0.005 9:00 

06/16/2003 Background 
Upwind 0.005 8:00 
Downwind 0.007 8:00 

06/17/2003 Background 
Upwind N/A N/A 
Downwind N/A N/A 

06/18/2003 Background N/A N/A 
Upwind N/A N/A 
Downwind N/A N/A 

06/19/2003 Background N/A N/A 
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-- --

-- --

-- --

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 
Upwind N/A N/A 
Downwind N/A N/A 

06/20/2003 Background N/A N/A 
Upwind 0.025 10:00 
Downwind 

06/23/2003 Background 0.008 9:00 
Upwind 0.036 9:00 
Downwind 0.033 9:00 

06/24/2003 Background 
Upwind 0.023 9:00 
Downwind 0.023 9:00 

06/25/2003 Background 
Upwind 0.039 9:00 
Downwind 0.044 9:00 

06/26/2003 Background 
Upwind 0.086 6:00 
Downwind 0.104 6:00 

06/27/2003 Background 0.123 5:00 
Upwind 0.030 8:00 
Downwind 0.046 8:00 

06/30/2003 Background 0.044 8:00 
notification level 0.120 
action level 0.150 

Notes: 
N/A - Not available due to precipitation 
--- - No reading due to technical difficulties with monitoring equipment 
No data available for Fred Garner Park From June 1 to June 26, air monitoring sampler 
has been held up in repairs as the manufacturer relocated. 
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Table 8 - Daily Water Column Turbidity Monitoring Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date 
Flow at 

Coltsville Location 
Turbidity 

Average High Low 
Upstream of Lyman Street Bridge 594.3 1237.3 331.7 

######## 129 Upstream of Elm Street Bridge 1550.1 3129.7 603.7 
Upstream of Lyman Street Bridge 669.7 1162.1 250.0 

######## 142 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 549.6 824.7 318.3 

######## 109 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 433.2 1508.5 29.0 

######## 175 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 33.1 237.1 4.7 

######## 111 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 16.0 55.0 7.1 

######## 80 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 96.3 552.6 10.6 

######## 83 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 138.8 498.6 9.6 

######## 90 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 16.4 64.1 2.5 

######## 107 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 49.2 528.0 3.1 

######## 97 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 22.4 197.7 3.0 

######## 87 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 3.0 7.0 0.6 

######## 101 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 3.1 5.4 0.4 

######## 88 Downstream of Pomeroy Avenue Bridge NR 0.0 0.0 
Upstream of Lyman Street Bridge 5.2 10.1 1.8 

######## 74 Downstream of Pomeroy Avenue Bridge 75.0 80.9 66.6 
Upstream of Lyman Street Bridge 114.7 807.6 4.5 

######## 59 Downstream of Pomeroy Avenue Bridge 43.7 62.4 23.2 
Upstream of Lyman Street Bridge 176.2 1032.0 4.0 

######## 53 Downstream of Pomeroy Avenue Bridge 42.1 93.6 1.5 
Upstream of Lyman Street Bridge 121.5 404.4 8.0 

######## 53 Downstream of Pomeroy Avenue Bridge 2.2 3.4 1.5 
Upstream of Lyman Street Bridge 364.6 2025.0 6.2 

######## 55 Downstream of Pomeroy Avenue Bridge 4.4 10.8 1.8 
Upstream of Lyman Street Bridge 301.3 1732.7 14.9 

######## 200 Downstream of Pomeroy Avenue Bridge 16.2 25.9 10.2 
Upstream of Lyman Street Bridge 873.1 2195.3 135.4 

######## 116 Downstream of Pomeroy Avenue Bridge 6.9 13.3 5.0 
Upstream of Lyman Street Bridge 238.1 1181.3 10.9 

######## 77 Downstream of Pomeroy Avenue Bridge 5.0 9.0 3.1 
Upstream of Lyman Street Bridge 5.2 8.2 2.7 
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Date 
Flow at 

Coltsville Location 
Turbidity 

Average High Low 
######## 63 Downstream of Pomeroy Avenue Bridge 3.8 6.5 1.9 

Upstream of Lyman Street Bridge 3.4 5.4 2.4 
######## 56 Downstream of Pomeroy Avenue Bridge 3.2 6.7 1.4 

Upstream of Lyman Street Bridge 5.2 6.9 3.9 
######## 31 Downstream of Pomeroy Avenue Bridge 2.8 4.4 1.8 

Notes: 
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu 
cfs - Cubic feet per second 
ntu - nephelometric turbidity units 
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 
sonde with a 6136 Turbidity Probe 
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately 
midday. 

The last three days of tubidity reporting from May 2003 are being reported in the June 2003 
report. During this time the probe previously located at the Elm Street Bridge was being 
relocated to a location downstream of the Pomeroy Avenue Bridge. During this relocation 
process data being collected by the probe at the Pomeroy Avenue Bridge location was lost 
during data transfer from May 29, 2003 through June 13, 2003 (see daily averages with NR for 
no reading). The exceedence on May 28, 2003, shaded above, was due to a technical 
problem encountered during calibration. The exceedence on June 16, 2003, shaded above, 
was due to the probe deployment device at the Pomeroy location being repositioned by debris. 
The high readings at the Lyman Street Location are due to technical problems with the sensor 
cleansing device improperly parking directly over the sensor during data capture. 
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--- --- ---
--- --- ---

--- --- --- --- --- --- ---
--- --- ---
--- --- --- --- --- --- ---

--- --- ---
--- --- --- --- --- --- --- --- --- ---

---
--- --- ---

--- --- ---
--- --- --- --- --- --- --- --- --- ---

Preliminary analytical data 
Subject to verification 

Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Location Date 
Estimated 
Flow (cfs) 

Turbidity Water 
Temp. 

(oC) 

Water 
Temp. 

End(oC) 

Calculated 
Flow 

Beginning 

Calculated 
Flow End 

(cfs) Sample ID 

Total PCB 
Concentration 

(ug/l) 

Filtered PCB 
Concentration 

(ug/l)High Low 
Daily 

Avarage 
Upstream of Newell St. Bridge 05/22/03 63 13.0** 14.0** 26.4 26.0 H0-SW000054-0-3Y22 ND(0.012) ND(0.013) 
Downstream of Lyman St. Bridge 05/22/03 63 12.0 10.9 11.3 13.62* H2-SW000055-0-3Y22 ND(0.012) ND(0.013) 
Upstream of Elm St. Bridge 05/22/03 63 9.7 8.2 9.1 
Downstream of Pomeroy Ave. Bridge 05/22/03 63 13.0** 14.0** 78.4 76.1 H2-SW000052-0-3Y22 0.018 ND(0.012) 
Upstream of Newell St. Bridge 06/05/03 83 37.9 40.2 H0-SW000054-0-3U05 
Downstream of Lyman St. Bridge 06/05/03 83 552.6 10.6 96.3 14.51* H2-SW000055-0-3U05 ND(0.013) ND(0.013) 
Upstream of Elm St. Bridge 06/05/03 83 
Downstream of Pomeroy Ave. Bridge 06/05/03 83 N/A N/A N/A 14.5* 15.0 99.6 103.8 H2-SW000052-0-3U05 0.046 0.014 
Downstream of Pomeroy Ave. Bridge 
(duplicate) 06/05/03 83 N/A N/A N/A 14.5* 15.0 99.6 103.8 H2-SW000052-1-3U05 ND(0.014) 
Upstream of Newell St. Bridge 06/23/03 200 15.0** 16.0** 23.2 23.2 H0-SW000054-0-3U23 NR NR 
Downstream of Lyman St. Bridge 06/23/03 200 1732.7 14.9 301.3 16.23* H2-SW000055-0-3U23 NR NR 
Upstream of Elm St. Bridge 06/23/03 200 
Downstream of Pomeroy Ave. Bridge 06/23/03 200 25.9 10.2 16.2 16.66* 71.8 71.1 H2-SW000052-0-3U23 NR NR 

Notes: 
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L 
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second

ntu - nephelometric turbidity units

--- - No data obtained

* - Temperature measured YSI 600 oms system.

** - Temperature measured using hand held stainless steel thermometer.

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

 Water column samples were collected as 10-hour composite samples. 

Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 

NR - Not yet reported

N/A - Probe not working
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---

---

---

---

---

Preliminary analytical data 
Subject to verification 

4.7 
7.0 

3.6 

6.3 

5.3 

NR 
NR 

NR 

TSS 
(mg/l) 
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Table 10 - PCB Air Sampling Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µµµµg/m3) 

Sample ID Location* Date Collected 
Aroclor 1016, & 

1242 
Aroclor 1221, 
1232, & 1248 Aroclor 1254 Aroclor 1260 

H2-AR000007-0-3Y30 background 05/30/2003 ND(0.00279) ND(0.00279) ND(0.00279) ND(0.00279) 
H2-AR000018-0-3Y30 AR000018 05/30/2003 ND(0.00275) ND(0.00275) ND(0.00275) ND(0.00275) 

H2-AR000018-1-3Y30 (duplicate) AR000018 05/30/2003 ND(0.00284) ND(0.00284) ND(0.00284) ND(0.00284) 
H2-AR000022-0-3Y30 AR000022 05/30/2003 ND(0.00284) ND(0.00284) ND(0.00284) ND(0.00284) 
H2-AR000024-0-3Y30 AR000024 05/30/2003 ND(0.00270) ND(0.00270) ND(0.00270) ND(0.00270) 
H2-AR000025-0-3Y30 AR000025 05/30/2003 ND(0.00355) ND(0.00355) ND(0.00355) ND(0.00355) 
H2-AR000007-0-3U26 background 06/26/2003 NR NR NR NR 
H2-AR000018-0-3U26 AR000018 06/26/2003 NR NR NR NR 
H2-AR000018-1-3U26 AR000018 06/26/2003 NR NR NR NR 
H2-AR000022-0-3U26 AR000022 06/26/2003 NR NR NR NR 
H2-AR000024-0-3U26 AR000024 06/26/2003 NR NR NR NR 
H2-AR000025-0-3U26 AR000025 06/26/2003 NR NR NR NR 

Notes: 
Notification Level: 0.05µµµµg/m3 

Action Level: 0.1µµµµg/m3 

NR - Not yet reported 
* - See Figure 1 for locations 
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Total PCBs 
ND(0.00279) 
ND(0.00275) 
ND(0.00284) 
ND(0.00284) 
ND(0.00270) 
ND(0.00355) 

NR 
NR 
NR 
NR 
NR 
NR 
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Preliminary analytical data 
Subject to verification 

Table 11 - Equipment Confirmatory Wipe Samples 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µµµµg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 
1232, 1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000051-0-3U02 06/02/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000052-0-3U02 06/02/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000053-0-3U02 06/02/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000054-0-3U02 06/02/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000055-0-3U02 06/02/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000056-0-3U13 06/13/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000057-0-3U13 06/13/03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 

Notes: 
PCB Action Level - 10.0 µµµµg/100 cm2 

ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit. 
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---
---
---
---
---

Preliminary analytical data 
Subject to verification 

Table 12 - NAPL-Impacted Sediment from Cells 11 and 11A Testing Results 
June 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000057-0-3Y28 H2-OT000058-0-3Y30 

Sample type 
Cell 11, NAPL-impacted 

sediment stockpile 
Cell 11A, NAPL-impacted 

sediment 
Date Collected 05/28/2003 05/30/2003 

Analyte 
APP IX SEMIVOLATILES 
1,2,4,5-TETRACHLOROBENZENE ND 1.2 J 
PENTACHLOROBENZENE ND 6.6 J 
1,2,4-TRICHLOROBENZENE ND 1.5 J 
1,2-DICHLOROBENZENE ND 0.33 J 
1,3-DICHLOROBENZENE ND 0.35 J 
1,4-DICHLOROBENZENE ND 11 
2-METHYLNAPHTHALENE ND 380 
ACENAPHTHENE ND 160 
ACENAPTHYLENE 0.18 J 28 J 
ANTHRACENE 1.0 87 J 
BENZO(A)ANTHRACENE 2.1 45 J 
BENZO(A)PYRENE 2.1 46 J 
BENZO(B)FLUORANTHENE 0.94 19 J 
BENZO(GHI)PERYLENE 1 18 J 
BENZO(K)FLUORANTHENE 1.2 27 J 
CHRYSENE 1.9 44 J 
DIALLATE ND ND 
DIBENZO(A,H)ANTHRACENE 0.23 J 5 
DIBENZOFURAN ND 7.8 J 
FLUORANTHENE 2.9 110 
FLUORENE 0.069 J 96 J 
INDENO(1,2,3-C,D)PYRENE 0.74 J 14 
NAPHTHALENE ND 640 
PHENANTHRENE 0.73 J 320 
PYRENE 4.9 130 
APP IX VOLATILES 
ETHYL BENZENE 8.1 J 
M,P-XYLENE (SUM OF ISOMERS) 8 J 
NAPHTHALENE 280 
O-XYLENE 3.1 J 
XYLENES (TOTAL) 11 J 
PCBS 
AROCLOR-1260 0.22 150 
PCB, TOTAL 0.22 150 

Notes:

Only detected constituents are summarized

J - Indicates as estimated value

ND - not detected
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Preliminary analytical data 
Subject to verification 

--- not sampled 
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